

Site Logistics Plan

Practice file: Cedarline Training Hall, job SYNTH-HALL-01.

Original text. Not a real project and not a platform export.

Sheet C-010, practice logistics. Not a surveyed site plan.

Laydown: structural steel laydown is the north yard.

Deliveries: weekday deliveries are 7:00 to 15:00.

Gate hours: the south gate is open from 6:30 to 16:00.

Gates: the south gate is the only vehicle entrance. The north gate is emergency egress and stays locked.

Crane: the mobile crane pads sit on the east drive. Do not stage trucks under the swing.

Trailers: the field office is the west trailer. The review table for submittals is in that trailer.

Waste: one dumpster at the southwest corner. Cover it at the end of the day.

Pedestrians: the public sidewalk on Practice Yard stays open. Do not store material on it.

Concrete trucks: when a placement is allowed, they queue on the east drive and wash out in the lined pit.

Radios: channel 2 is the site channel for this practice job.