

OAC Meeting Minutes 12

Practice file: Cedarline Training Hall, job SYNTH-HALL-01.

Original text. Not a real project and not a platform export.

Date: 2026-04-09. Place: west trailer. Practice coordination meeting, not a public hearing.

Present by role: owner representative, architect of record, project engineer, superintendent.

Steel shop drawings SB-16 are submitted and not yet returned.

Vapor barrier SB-21 was returned revise and resubmit. The project engineer will send the tape data and the penetration detail.

Anchor bolt submittal SB-18 is still pending. No field bolts are set from an unreviewed sketch.

Earthwork compaction SB-02 is approved. Fine grade continues.

Next meeting: 2026-04-21, same trailer, 09:00.

These minutes do not change the schedule file and do not approve a purchase.